RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

Project: Project Work Type: Delivery Method: Project Budget:
Gordonsville Work Center Purchasing Contract Agency Resources $80,000.00
Division of Forestry-Statewide . ' . .
Gordonsville, TN Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/010-01-2009 In Progress $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S.

Project Health:
Budget: .
Schedule: .
Issues: !

Ellington Agricultural Center

Project: Project Work Type: Delivery Method: Project Budget:
Window Replace-Moss Building Renovation Best Value Method $235,000.00
Eggﬁéﬁﬂf?ﬂcunurm Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/000_62_2007 Design Development Phase $206,800.00

ON HOLD

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Patteson, G. Centric Architecture

Project Health:
Budget: .
Schedule: .
Issues: .
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